
Meeting Minutes - Approval

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated meeting.

s	 Date: Z\ L c= Z^
Mike Collins, Project Manager, DOE-RL

Date:	 O6-/ O3
Woody Ru q , Project Manager, DOE-ORP

o Wksv	
Date: ^^ 26 oS

Laura Ruud, Project Manager, Washington State Department of Ecology

Contractor Concurrence

L:zg	 Dater ld
Anthony Miskho, LDk Report Coordinator, FH

Purpose: Discuss LDR Report related topics
The attached minutes are comp rised of the following:
Attachment 1 - Meeting Agenda
Attachment 2 - Attendance List
Attachment 3 - Summary of Commitments
Attachment 4 - Workshop Schedule and Status
Attachment 5 - 300 Area General Land Disposal Restriction Storage Assessment Scope and Approach



Attachment 1

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 244-B
Richland, Washington

Meeting Held September 16, 2003
9:30 am to 11:30 am

Meeting Agenda

1. Last meeting minutes

2. Hot topics (discussed)

Distribution of LDR Report
e New DOE-RL LDR Project manager — Mike Collins, DOE-RL
6 300 Area General assessment process
® PMW Table and Ecology Assessment Oversight

224-T LDR Assessment - PMWT entry

3. Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project
Managers

O None

4. Action Item Status (discussed)

5. Workshop items (discussed)

• See Attachment 4

6. Next meeting (date and time): October 21, 2003, 9:30 —11:30



Attachment 2

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 244-B
Richland, Washington

Meeting Held September 16, 2003
9:30 am to 11,30 am

Attendance Last

Name	 Omanization

R. W. Wilson Ecology
G. Davis Ecology
D. M. Yasek BIR
A. G. Miskho FH
E. Murphy-Fitch FH
G. L. Sinton DOE-RL
M. Collins DOE-RL
W. Russell DOE-ORP
H. T. Tilden PNNL



Attachment 3

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 244 -B
Richland, Washington

Meeting held September 16, 2003
9:30 am to 11:30 am

Summary of Commitments

Action # Responsible Description Date Closed
Part

09-2003-02 Ecology Review data sheet instructions for
characterization questions

09-2003-01 Ecology Confirm appropriateness of proposed 300 Area
General assessment scope and approach

06-2003-01 DOE-ORP Identify coordination opportunities between
M-23; M-26, M-45, and M-48 ORP actions.
Ecology is also interested in waste
characterization opportunities while actions are
being taken under these milestones.

02-2003-03 DOE Consolidate the various requirements for the
LDR Report for review and continent by
Ecology.

02-2003-02 DOE Compile a list of the facilities in the 300 Area that 9-16-03
are not already specifically scheduled for a
storage assessment. DOE will share the list with
Ecology to agree upon the scope of the 300 Area
General Assessment.

12-2002-01 Ecology Ecology to continue researching LLBG storage
assessment concerns

09-16-2003 Note 1: (02-2003-02) Action closed based on Attachment 5.



Attachment 4

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 244 -B
Richland, Washington

Meeting Held September 16, 2003
9:30 am to 11:30 am

Workshop Schedule and Status

Workshop Topics List Date
discussions to
start

Status of discussions (not
yet started/
ongoing/completed)

From March 14, 2002 Resolution of Dispute
Consolidation of requirements documents
and any other new agreements from
workshops

Feb 2003 ongoing

From July 16, 2003 Ecology letter
Comment 91: ORP LDR Assessments August 2003 o	 oin
Comment #5: Characterization Au	 st 2003 ongoing
Continent #6: T Plant Cell 11-L August 2003 ongoing



Attachment 5

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 244 -B
Richland, Washington

Meeting Held September 16, 2003
9-30 am to 11.30 am

300 Area General Land Disposal Restriction Storage Assessment
Scope and Approach

P=ose: To define the scope and approach needed to meet the 300 Area General Land
Disposal Restrictions (LDR) storage assessment obligation identified in the "Calendar
Year 2002 Hanford Site Mixed Waste Land Disposal Restrictions Report" (bOE/RL-
2003-20).

Schedule: The kick-off meeting for the storage assessment must occur before
September 30, 2003 (3 a quarter CX2003). DOE/RL-2003-20 does not contain an
assessment report completion date.

Proposed Scope and Approach: Determine if the 300 Area facilities are properly reported
in DOE/RL-2003-20 and to establish appropriate findings and observations for facilities
that are not properly reported. No field activities pertaining to assessments of an
individual facility are proposed.

1. Obtain list(s) of 300 Area facilities inside the fence excluding mobile office trailers
2. Review list(s) for contractor assignment issues or information inconsistencies
3. Eliminate non-radioactive facilities from the fist(s) because DOE/RL-2003-20 only

addresses mixed waste (MW) and potential mixed waste (PMW). A facility will be
identified as a radioactive facility for the purposes of this assessment if there is a
radiological posting

4. Eliminate facilities from the list(s) that do not contain MW or PMW
5. Eliminate facilities from the list(s) that already have an LDR storage assessment

scheduled or completed
6. Compare resulting list to information in DOE/RL-2003-20
7. Determine of any additional assessment activities are needed
8. Prepare LDR storage assessment report and data gap plan.





Distribution:

J. Ayres Ecology 135-18
D. Bartus EPA 135-18
L. Bostic BNI H4-02
S. B. Cherry FH 133-15
M. S. Collins DOE-RL A6-38
B. Cum BNI H4-02
G. P. Davis Ecology B5-18
J. D. Doughty CH2M Hill R1-51
R. H. Gurske FH H8-12
J. B. Hebdon DOE-RL A5-58
M. F. Jarvis DOE-RL A5-58
A. G. Miskho FH H8-40
E. J. Murphy-Fitch FH Al-14
R. P. 011ero BFH HO-18
J. E. Rasmussen DOE-ORP H6-60
W. Russell DOE-ORP H6-60
G. H. Sanders DOE-RL A6-38
E. R Sldnna.rland Ecology. B5-18
H. T. Tilden PNNL . K3-75
B. D. Williamson DOE-RL A4-52
R W. Wilson Ecology 135.18
D. M. Yasek BHI HO-02

ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMIT (H6-08)]

Pleause send comments on distribution list to Anthony G. Miskho (376-7313).
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